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SUBJECT: FEDERAL FACILITY AGREEMENT (FF A) EXTENSION REQUEST 
FOR INSTALLATION RESTORATION PROGRAM SITES 2 AND 17 
FORMER MARINE CORPS AIR STATION (MCAS) EL TORO, 
CALIFORNIA ' 

Fellow Federal Facility Agreement (FFA) Representatives: 

This letter is written to request an extension to the Marine Corps Air Station (MCAS) EI Toro 
Federal Facility Agreement (FF A) Appendix A Schedule for primary documents. 

Installation Restoration Program (lRP) Sites 2 and 17 (Magazine Road Landfill and 
Communication Station Landfill) require extensions for three primary documents:IRP Sites 2 
and 17 Draft Operation and Maintenance (O&M Plan), IRP Site 2 Draft Remedial Action 
[Closeout] Report/lnterim Remedial Action Completion Report (I-RACR), and IRP Site 17 Draft 
Remedial Action [Closeout] Report/I-RACK With this letter, the Navy is i'ntroducing the J
RACR as the functionally equivalent documentto the Remedial Action [Closeout] Report that 
was identified in the FF A. The Navy proposes this substitution 'of documents to align the 

f' environmental program at IRP Sites 2 and 17 with the Department of Defense and 
Environmental Protection Agency Joint Guidance Recommended Streamlined Site Closeout and 
NPL Deletion Process For DoD Facilities (March 2005), Department of Navy (DON) Guidance 
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_ _m_ __ _o_ _e_e O_ _ _arch 200_ and_e D_
._n_n_ R_a_n Proem _nuaL _c_on1_2.1_ 200_.

The Navy proposes _sed _r_e d_es _r _e _ SEes2 _d 17 Dra_ O_ Plan and.
_e __ Dra_ __s _h _ S_es 2 and 17 based on _e ad_fion_ time _red
.to _e __ e_s at both _es. These __ dd_ were b_nd _e Navy's
_n_ _d _: d_a_ _ _oc_em_t of _e _ cov_ m_efi_ _c_se of _emem

_e_ _ _C_ m_fin_ 0ndu_ng May 3_.200_, __e BCT a_d on _d_g
• e s_e_ _e _ _e _c_.se__ c_ms _e _m_. O_ N_s ae u_
_o_d a_ _e fir_ _ _ __s to._w _r _e_s _ __; howeveLdue
m _e na_ of_e l_fill pr_eas, _eBCT a_e_ _a _o_dng _e _m_ _ _
_a co_d be b_efid_. _e _ea_ _le e_e_n w_ _ _ fimdy _o_ of
these docume_s and _11 hdp _ _a the _ope and __ O&M P_n _d _dM_
5_s _11 _e_ady._&_s _e l_Hs _ __d.

. _ accordance w_h Feder_ Facilities A_eeme_; Se_on 9.2 _, _e N_y is _fi_ _t_s
to _e s__ _m_ _e _ S_es 2 and 17Dra_ O&M Plan, the I_ Si_ 2 D_ _C_.
_d _e I_ S_ 17 _ 5_Ck _ _mm_d _ _ _!o_ _le. C_s_m _ _u_i_s
a _e May 30, 2007 BCT Me_nE _x A _ S_es 2 _d 17 dd_l_ havebeen updaed
_c_n_y _s_e 1).

IRP Site 2 Ma_ne Road Landffil " Cu_ent Refised E_enfion
_,Pdm_Subm_t_s D__eDate Dd_erab_Dae
I_ Si_s 2 _d 17 _a_ Op_on _d 06-11-2007 09-14-2007 3 moths

I_ Si_ 2 Dra_ Reme_ A_on 08_2_007 01-22-2008 5 mo_
[Closeou0 _o_ In_fim
Reme_ Action Co_l_ Rg_
IRP Site 17 Commu_eafions Station Current Refised Ex_nfion
Landffil P_mary SubmRt_ DdNerab_ D_e DdNerable Date
I_ Sites 2 and 17Dra_ Op__d 06-11-2007 - 09-14-2007 3 monks
M_n_n_ Plan
I_ Site 17 Dra_ Reme_ Action 08_2007 08-22-2008 12 m0_hs

Reme_ A_ion Co_o_
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for D~cumentingMilestones throughout the Site Closeout Process (March 2006), and the DON
Environmental Restoration Program Manual, Section 10.2.1 (August 2006).

The Navy proposes revised deliverable dates for the IRP Sites 2 and 17 Draft O&M Plan and.
the individual Draft l-RACRs for'both IRP Sites 2 and 17 based onthe additional time required
.to complete construction efforts at both sites. These construction delays were beyond the Navy's

. control and included: delays in procurement of the ET cover material because of inclement
weather and de~ays associated with scheduling work around the California Gnatcatcher breeding
season. This has been discussed at the last several Base Realignment and Closure (BRAC)
Cleanup Team (BeT) meetings (including May 30,2007), where the BCT agreed on extending
the schedule due to the logical' sequencing concemsofthese documents. O&M plans are usually
produced after the first year of operations to allow for adjustments to procedures; however, due
to the nature of the lan:dfill projects, the"BCT agreed that producing the documents earlier than
that could be beneficial. The requested schedule 'extension will result in timely production of
these documents and will help ensure that the scope and content 'of the O&M Plan and individual
I-RACRs will adequately address the landfills as constructed. .

. In accordance with Federal Facilities Agreement; Section 9.2 (g), the Navy is requesting extensions
to the schedules for· submitting t1?-e IRP Sites 2 and 17 Draft O&M Plan, the IRP Site 2 Draft I-RACR,·
and the IRP Site 17 braft I-RACR as summarized in the following table. Consistent with discussions
at the May 30, 2007 BCT Meeting, Appendix A IRP Sites 2 and 17 deJiverables have been updated
accordingly (Enclosure 1).

t -'Revised Extension
Date Deliverable Date
07 09-14-2007 3 months

i--. ._-
07 01-22-2008 5 months

----~f-- -,----
t Revised Extension
Date Deliverable Date_. --
07 09-14-2007 3 months

.----- -
07 08-22-2008 12 months

'--'-.--- .,-

08-22-20

C.urren
Deliverable

06-11-20

IRP Site 2 Draft Remedial Action
[Closeout] Report/Draft Interim
Remedial Action C~tion Report
IRP Site 17 Communications Station
Landfill Primary Submittal .
IRP Sites 2 and 17 Draft Operation and
Maintenance Plan

j....::..:.:=::..:....-.-..,--~._----_. .__.._----'--
IRP Site 17 Draft Remedial Action 08-22-20
[Closeout] Report/Draft Interim
Remed~}Action. Completion ReE_o_rt__L- _

,..------_._--------,.------
IRP Site 2 Magazine Road Landfill' Curren
.Primar Submittals Deliverable
IRP Sites 2 and 17 Draft Operation and 06-11-20
Maintenance Plan
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for D~cumenting Milestones throughout the Site Closeout Process (March 2006), and the DON 
Environmental Restoration Program Manual, Section 10.2.1 (August 2006). 

The Navy proposes revised deliverable dates for the IRP Sites 2 and 17 Draft O&M Plan and. 
the individual Draft l-RACRs for'both IRP Sites 2 and 17 based onthe additional time required 
.to complete construction efforts at both sites. These construction delays were beyond the Navy's 

. control and included: delays in procurement of the ET cover material because of inclement 
weather and de~ays associated with scheduling work around the California Gnatcatcher breeding 
season. This has been discussed at the last several Base Realignment and Closure (BRAC). 
Cleanup Team (BCT) meetings (including May 30,2007), where the BCt agreed on extending 
the schedule due to the logical' sequencing concemsofthese documents. O&M plans are usually 
produced after the first year of operations to allow for adjustments to procedures; however, due 
to the nature of the landfill projects, the"BCT agreed that producing the documents earlier than 
that could be beneficial. The requested schedule 'extension will result in timely production of 
these documents and will help ensure that the scope and content 'of the O&M Plan and individual 
I-RACRs will adequately address the landfills as constructed. . 

. In accordance with Federal Facilities Agreement; Section 9.2 (g), the Navy is requesting extensions 
to the schedules for· submitting tl?-e IRP Sites 2 and 17 Draft O&M Plan, the IRP Site 2 Draft I-RACR,' 
and the IRP Site 17 braft I-RACR as summarized in the following table. Consistent with discussions 
at the May 30, 2007 BCT Meeting, Appendix A IRP Sites 2 and 17 deliverables have been updated 
accordingly (Enclosure 1). 

~-------------------------~----------
IRP Site 2 Magazine Road Landfill' Curren t 
.Primar Submittals Deliverable Date 
IRP Sites 2 and 17 Draft Operation and 06-11-20 
Maintenance Plan 
IRP Site 2 Draft Remedial Action 
[Closeout] ReportlDraft Interim 
Remedial Action C~tion Report 
IRP Site 17 Communications Station 

08-22-20 

07 

07 

----~ 

t 
Landfill Primary Submittal . 

C.urren 
Deliverable 

06-11-20 
Date _. 

IRP Sites 2 and 17 Draft Operation and 07 
Maintenance Plan 

i-----c---::----::------- ----------'--
IRP Site 17 Draft Remedial Action 08-22-20 

--
07 

[Closeout] Report/Draft Interim 

--
Revised 

Deliverable Date 
09-14-2007 

i--. 
01-22-2008 

;--

Revised 
Deliverable Date 

09-14-2007 

----
08-22-2008 

Remed~} Action. Completion ReE_o_rt __ '--_____ _ --'------

Extension 

3 months 

._-
5 months 

E -~ xtensIOn 

--
3 months 

-
12 months 

.--
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"• Thank youin advance for your Suppo_.-Should you have questions or need ad_fion_
_formatio_ plebe contact Ms. Content .Amol_ Lead Pr_e_ Manager_at (619) 532-0790 Orme
at (619) 532-0952.

RICHARD WEISSENBORN
BRAC EnvirOnmentalCoordinator

" Byd_ecfion of the D_e_or

.Enclosure: 1. Marine Corps Air Station E1Toro Feder_FacH_y Agreement Append_
• A SubmiU_ Milestones 0une2007)

Copy _:
Command_ ..
Atm: AC/S Envkon M_ _
Marine Corps Ak B_es Mkam_ •
P.O. Box 452001
San D_go, CA 92145-2001

Mr. Bob Cdemnn
Brown and CMdwdl
9665 Chesapeake Dfiv_ Sui_ 201
San D_g_ CA 92123
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Thank you "in advance for your support.. Should you have questions or need additional
information, please contact Ms. Content Arnold, Lead Project Manager; at (619) 532-0790 erme'
at (619) 532-0952. .

Sincerely,

4A~.~
RICHARD WEISSENBORN
BRAC Environmental Coordinator
Bydirection of the Director

.Enclosure: 1. Marine Corps Air Station EI taro Federal Facility Agreement Appendix
A Submittal Milestcmes (June 2(07) .

.Copyto:
Commander
Attn: .AC/S Environ Mgt
Marine Corps Air Bases Miramar
P.O. Box 452001
San Diego, CA 92145-2001

Mr. Bob Coleman
Brown and Caldwell
9665 Chesapeake Drive, Suite 201
San Diego, CA 92123
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Thank you "in advance for your support .. Should you have questions or need additional 
information, please contact Ms. Content Arnold, Lead Project Manager; at (619) 532-0790 orme' 
at (619) 5.32-0952. . 

Sincerely, 

4A~.~ 
RICHARD WEISSENBORN 
BRAC Environmental Coordinator 
Bydirection of the Director 

. Enclosure: 1. Marine Corps Air Station EI Taro Federal Facility Agreement Appendix 
A Submittal Milestcmes (June 2(07) . 

. Copyto: 
Commander 
Attn: . AC/S Environ Mgt 
Marine Corps Air Bases Miramar 
P.O. Box 452001 
San Diego, CA 92145-2001 

Mr. Bob Coleman 
Brown and Caldwell 
9665 Chesapeake Drive, Suite 201 
San Diego, CA 92123 
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Bl_d copy _:
BPMOW:

A. Me_la
J. E_g_
_ W_sse_om
C. Arn_d
M. Sm_

_ Pfib_
J. C_li_
L. Ca_e
M. N_ USMC B_C
Omgo_g file
X Drive file
S_ file

SWI_W:

D. Si_ FISC B_I, _ _o_ (w/2 copi_ _ Administrati_ Reco_ FilQ
D. S_v_ F_C B_I, _ _o_ _1 copy _r _ __ R__

W_ _d Pfib_, 2-09_2.
T_: N. _lle_ 11 _n 07

_m_I_FA Sch ext hr s_e 2.doc
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Blind copy to:
BPMOW:

A. Megliola
J. Emberger
R. Weissenborn
C.Amold
M. Smits
R. Pribyl
J. Callian
L. Cardinale
M. Flesch, USMC BRAC
Outgoing file
X Drive file
Serial file

SWDW:
D. Silva, FISC Bldg-I, 3rd Floor (w/2 copies for Administrative Record File)
D. Silva, FISC Bldg-I, 3rd Floor (w/l copy for the Information Repository)

Writer: Richard Pribyl, 2-0932.
Typist: N. Lilley, 11 Jun 07

Email/FFA Sch ext ltr site 2.doc

Blind copy to: 
BPMOW: 

A. Megliola 
J. Emberger 
R. Weissenborn 
C.Amold 
M. Smits 
R. Pribyl 
J. Callian 
L. Cardinale 
M. Flesch, USMC BRAC 
Outgoing file 
X Drive file 
Serial file 

SWDW: 

5090 
Ser BPMOW.rp/61 0 
JtJUN 2007 

D. Silva, FISC Bldg-I, 3rd Floor (w/2 copies for Administrative Record File) 
D. Silva, FISC Bldg-I, 3rd Floor (w/l copy for the Information Repository) 

Writer: Richard Pribyl, 2-0932. 
Typist: N. Lilley, 11 Jun 07 

EmaillFF A Sch ext ltr site 2.doc 



. .MARINE CORPSAIR STATION EL TORO
Federal Facility Agreement

•AppendN A
S_ttal.Mi_nes

Si_ 1 _1_ OM_e _M _n_.
P_ma_ Submit] DdN_a_e D_e
D_ft Reme_ hv_fig_ -. 0_0_
Draft __ Sm_. 01__
Draft Pmp_ _ • _ 1_7
_ R_md _ De_ 01_3_0_

SRe2 Groundwa_r (Magazine •Road•Landfill)
P_mary Submittal Delivera_e Da_
D_ft Fe_ibi_ S_dy Addendum 0_2_2005 :
Drgt Proposed_an •• 12-08-2005
Draft Rec0_ of De_on 12-10r2007

Si_s 2 & 17 (MagazineRoad and Commu_cafion Station Landfills) :
P_mary SubmiRM Dd_erable D_e
DraftFin_ Reme_ Deign 07-1%201M "
DraftSites2 and17Operationand 09-14-2007
M_n_nance _an •
D_ft S_e 2 Reme_ ActionRepo_/Draft 01_2008
h_fim Reme_ Action Com_etion RepoR
D_ft _ 17 Reme_ ActionRepo_/Draft 08_2008
h_fim Reme_ Action Com_etion Repo_

Si_s 3 & 5 (O_n_ and Pefim_er Road Landfills)
P_mary Submittal Dd_erab_ Da_
DraftEe_flity Study Addendum 03-07_005
Re_d Draft Propped _an 12-21-2006
ReUsed DraftReco_ of De_fion 04-02-2007

Anoma_ A_a 3
Pdma_ _b_HM DdNe_bM Da_
Draft Reme_M _v__n__ Study 12-06-2005
_ __ _an 08-24-2007
Draft Record of De_on 02-06-2008

Sites 8 _RMO S_rage Yard) & 12 _ludge Drfing Beds)

Draft _i_ Study Addendum " 0_0%2005

ReUsed Draft Record of De_0n 05-19-2006

Page 1of 2
APPENDIX.A (06-11-07) Encl (!)

June 2007

MARINE CORPS AIR STATION ELTORO
Federal Facility Agreement

.Appendix A
Submittal Mllestones

Site 1 (Explosive Ordnance .Disposal Range).
Primary Submittal
Draft Remedial Investigation
Draft Feasibility Study
Draft Proposed Plan
Draft Record of Decision

Site 2 Groundwater (Magazine Road Landfill)
Primary Submittal
Draft Feasibility Study Addendum
Draft Proposed Plan
Draft Record of Decision

Deliverable Date
06-03-2005
01-29-2007
07-31-2007
01-23-2008

Deliverable Date
03-28-2005
12-08-2005

. 12-10-:2007

Sites 2 & 17 (Magazine Road and Communication Station Landfills)
Primary Submittal Deliverable Date
Draft Final Remedial Design 07·19-2004
Draft Sites 2 and 17 Operation and 09-14-2007
Maintenance Plan
Draft Site 2 Remedial Action Report /Draft 01-22-2008
Interim Remedial Action Completion Report
Draft Site 17 Rcmedial Action Report /Draft 08-22-2008
Interim Remediai Action Completion Report

Sites 3 & 5 (Original and Perimeter Road Landfills)
Primary Submittal Deliverable Date
Draft Feasibility Study Addendum 03-07-2005
Revised Draft Proposed Plan 12-21-2006
Revised Draft Record of Decision 04-02-2007

Anomaly Area 3
Primary Submittal
Draft Remedial InvestigationlFeasibility Study
Draft Proposed Plan
Draft Record of Decision

Deliverable Date
12-06-2005
08-24-2007
02-06-2008

Sites 8 (DRMO Storage Yard) & 12 (Sludge Drying Beds)
Primary Submittal . Deliverable Date
Draft Feasibility Study Addendum" 03-09-2005
Revised Draft Proposed Plan 04-01-2005
Revised Draft Record of Decision. 05-19-2006

APPENDIX A (06-11-07)
Page I of2

Encl (I)
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MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

. Appendix A 
Submittal Mllestones 

Site 1 (Explosive Ordnance .Disposal Range). 
Primary Submittal 
Draft Remedial Investigation 
Draft Feasibility Study 
Draft Proposed Plan 
Draft Record of Decision 

Site 2 Groundwater (Magazine Road Landfill) 
Primary Submittal 
Draft Feasibility Study Addendum 
Draft Proposed Plan 
Draft Record of Decision 

Deliverable Date 
06-03-2005 
01-29-2007 
07-31-2007 
01-23-2008 

Deliverable Date 
03-28-2005 
12-08-2005 

. 12-10-:2007 

Sites 2 & 17 (Magazine Road and Communication Station Landfills) 
Primary Submittal Deliverable Date 
Draft Final Remedial Design 07·19-2004 
Draft Sites 2 and 17 Operation and 09-14-2007 
Maintenance Plan 
Draft Site 2 Remedial Action Report !Draft 01-22-2008 
Interim Remedial Action Completion Report 
Draft Site 17 Remedial Action Report !Draft 08-22-2008 
Interim Remediai Action Completion Report 

Sites 3 & 5 (Original and Perimeter Road Landfills) 
Primary Submittal Deliverable Date 
Draft Feasibility Study Addendum 03-07-2005 
Revised Draft Proposed Plan 12-21-2006 
Revised Draft Record of Decision 04-02-2007 

Anomaly Area 3 
Primary Submittal 
Draft Remedial InvestigationlFeasibility Study 
Draft Proposed Plan 
Draft Record of Decision 

Deliverable Date 
12-06-2005 
08-24-2007 
02-06-2008 

Sites 8 (DRMO Storage Yard) & 12 (Sludge Drying Beds) 
Primary Submittal . Deliverable Date 
Draft Feasibility Study Addendum" 03-09-2005 
Revised Draft Proposed Plan 04-01,.2005 
Revised Draft Record of Decision. 05-19-2006 

Page I of2 
APPENDIX A (06-11-07) Encl (I) 
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_MARINECORPS AIR STATION EL TORO
Federal Fa__ Agreement

AppendixA

She 16 (Crash C_w _t N_ _
Pdmary S_H_ DeHverab_ Date
__ MNA Work _an 11-18-2003
Dr_ Reme_ D_gn _-_5
Draft Op_ _y and __ 03-02-2006
(OPS) Repo_

She 18 _OC Re_on_ Groundwa_r HumO
P_m_y _b_l DdN_a_e D_e
P_n_ Reme_ D_ig n _0% Deign) 03-14-2005
_n_ Reme_ Deign (100%D_g_ 05-31-2005.
Draft opinion & M__ _an 01-11-2007
Draft _e_ _e_t R_on / ht_m - _-1_20_.
Reme_ Action Com_etion Repoa _

Site 24 _OC Source Area - Shrew Groundwa_r UniO
P_ma_ _b_! D_m_e Date
_n_y Reme_ Deign _0% De_g_ 06-0_2004
_n_ Reme_ D_ign (100%D_ig_ 12-13-2004
Draft Op_ & M__ _an 01_11-2007
Draft _e_ _e_t R_ / _m - _-1_
Reme_ Action Com_etion Repoa @

Page 2 of 2
APPENDIXA (06-11-07) Encl (!)
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MARINE CORPS AIR STATION EL TORO
Federal Facility Agreement

Appendix 'A
Submittal Milestones

Site 16 (Crash Crew Pit No.2)
Primary Submittal
Draft'RDIRA MNA Work Plan
Draft Remedial Design
Draft Ope~ating Properly and Successfully
(OPS) Report ,

Site 18 (VOC Regional (;roundwater Plume)
Primary Submittal
Preliminary Remedial Desig~ (90% Design)
Final Remedial Design (100% Design)
Draft Operation & Maintenance Plan
Draft Project Closeout Report I Interim 
Remedial Action Completion Report (1
RACRl

Deliverable Date
11-18-'2003
07-27-2005
03-02-2006

Deliverable Date
03-14-2005
05-31-2005,
01-11-2007
05-14-2007 .

Site 24 (VOC Source Area - Shallow Groundwater Unit)
Primary Submittal Deliverable Date
Preliminary Remedial Design (90% Design) 06-02-2004
Final Remedial Design (100% Design) 12-13-2004
Draft Operation & Maintenance Plan 01-11-:2007
Draft Project Closeout Report I Interim -'- 05-14-2007
Remedial Action Completion Report (1-
RACR)

APPENDIX A (06- I 1-07)
Page 2 of2

Encl (I)
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MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

Appendix 'A 
Submittal Milestones 

Site 16 (Crash Crew Pit No.2) 
Primary Submittal 
Draft l~blRA MNA Work Plan 
Draft Remedial Design 
Draft Ope~ating Properly and Successfully 
(OPS) Report , 

Site 18 (VOC Regional (;roundwater Plume) 
Primary Submittal 
Preliminary Remedial Desig~ (90% Design) 
Final Remedial Design (100% Design) 
Draft Operation & Maintenance Plan 
Draft Project Closeout Report I Interim -
Remedial Action Completion Report (1-
RACR) 

Deliverable Date 
11-18 .. 2003 
07-27-2005 
03-02-2006 

Deliverable Date 
03-14-2005 
05-31-2005, 
01-11-2007 
05-14-2007 . 

Site 24 (VOC Source Area - Shallow Groundwater Unit) 
Primary Submittal Deliverable Date 
Preliminary Remedial Design (90% Design) 06-02-2004 
Final Remedial Design (100% Design) 12-13-2004 
Draft Operation & Maintenance Plan 01-11-:2007 
Draft Project Closeout Report I Interim -'- 05-14-2007 
Remedial Action Completion Report (1-
RACR) 

Page 2 of2 
APPENDIX A (06- I 1-07) Encl (I) 


